COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2019

ESTI MATE SUMVARY 09:11:21
CONTI D; C21010 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 21010- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 244.0 DAYS TIME ALLOW 12/11/201 FI XED COVPLETI ON DAl
US 34 OVER NORTH FORK CO RI VER PERCENT TIME:  95. 69 ORI G TIME ALLOW 10/29/201 FI XED COVPLETI ON DAl
PROJECT NO. FBRO341- 087
US 34 OVER NORTH FORK CO RI VER
NAMVE OF ROAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 11/ 30/ 2019 DATE TI ME STARTED 04/01/2019
4 | NVERNESS COURT E, SUITE 250 DATE LET 01/ 10/ 2019 DATE WORK BEGAN  04/01/2019
DATE AWARDED 01/29/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/21/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,706, 061. 34 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $  3,822,565.87 NON- PARTI Cl PATI NG 3,327, 808. 22 422,845. 34
PERCENT COMPLETE: 70. 71% TOTAL EARNI NGS 3,327, 808. 22 422,845.34
FUNDS AVAI LABLE: $ 1,378,253.12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,327, 808. 22 422,845.34
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,338.49 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,270, 469. 73 422,845. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,270, 469. 73 422,845, 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 422,845, 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00027

0020 202- 00090

0025 202-00220

0030 202-00240

0035 202-00250

0040 202-00810

0045 202-01000

0050 202-01130

0055 202-01300

C21010
21010-BI D
FBR0341- 087
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Riprap

Renoval of Delineator

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenment Marking

*Rermoval of Ground Sign

*Renoval of Fence

Renoval of Guardrail Type 3

Renoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
28, 600. 00000
38. 000
EACH
404. 34000
22.000
5
20. 34000
9. 000
EACH
6. 03000
1, 610. 000
5
6. 64000
1, 865. 000
5%
4. 88000
2, 160. 000
SF
2. 08000
6. 000
EACH
78. 45000
297. 000
LF
4. 22000
367. 000
LF
8. 45000
4. 000
EACH

392. 27000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 750
0. 000
0. 750

37.000
0. 000
37.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

133. 300
444,500
577. 800

0. 000
0. 000
0. 000

180. 000
506. 000
686. 000

5. 000
0. 000
5. 000

277.000
0. 000
277.000

367. 000
0. 000
367. 000

4.000
0. 000
4.000
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ESTI MATE RUN 12/ 04/ 2019

2,951,

1,052

.00

.00

.00

.00

48

.00

48

.00

.00

.00

.00

09:11:21

AMOUNT

21, 450

14, 960

3,836

1, 426

392.

1,168

3, 101.

1, 569

00

58

.00

.00

59

.00

88

25

94

15

08



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21010-BI D ESTI MATE RUN 12/ 04/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0008 09:11: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 *Enmbanknment Material (Conplete In Place) 1, 349. 000 610. 000
cY 0. 000 0. 00
41. 04000 610. 000 25,034. 40
0065 203-00100 *Muck Excavation 300. 000 26. 000
cY 0. 000 0. 00
12. 74000 26. 000 331.24
0070 203-01500  *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0075 203-01510 *Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0080 203-01515 *Backhoe (Landscapi ng) 2.000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0085 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0090 203-01555 *Dozi ng (Landscapi ng) 2.000 0. 000
HOUR 0. 000 0. 00
150. 80000 0. 000 0. 00
0095 203-01594 *Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
125. 84000 0. 000 0. 00
0100 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
286. 00000 0. 000 0. 00
0105 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
101. 62000 0. 000 0. 00
0110 203-02330 Laborer 120. 000 15. 000
HOUR 0. 000 0. 00

39.10000 15. 000 586. 50



CONTI D

CAT NO0200

0115 207-00205

0120

208- 00002

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

208- 00400

0165 210-04010

ROADWAY

C21010
21010-BI D
FBR0341- 087
| TEM
DESCRI PTI ON
*Topsoi |

*Erosi on Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

*Er osi on Control

Managenent

Wat er

Contr ol

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
216. 000
cy
18. 71000
1, 400. 000
LF
7.13000
2.000
EACH
1, 680. 91000
4. 000
EACH
1, 552. 26000
80. 000
HOUR
42. 46000
40. 000
HOUR
98. 45000
50. 000
HOUR
98. 45000
10. 000
HOUR
39. 10000
226. 000
DAY
99. 80000
1. 000
LS
37, 918. 23000
2.000
EACH

1, 448. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,114
60. 000
000

000

1,174

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0.500
0. 000
0.500

0. 000
0. 000
0. 000

30. 000
5. 000
35. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 12/ 04/ 2019

427.

499.

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:11: 21

AMOUNT

8,370

3, 361.

3,104

49

49

3,493

1, 448

.00

62

82

52

.00

23

23

.00

00

.00

39



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21010-BI D ESTI MATE RUN 12/ 04/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0008 09:11: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04050  Adjust Val ve Box 1. 000 0.500
EACH 0. 000 0.00
245. 62000 0. 500 122.81
0175 212-00006 *Seeding (Native) 0. 460 0. 000
ACRE 0. 000 0.00
1, 452. 16000 0. 000 0.00
0180 212-00009  *Seeding (Tenporary) 0.110 0. 000
ACRE 0. 000 0.00
1, 160. 69000 0. 000 0.00
0185 212-00028 *Seedi ng (Vetl ands) 0. 050 0. 000
ACRE 0. 000 0.00
6, 983. 15000 0. 000 0.00
0190 212-00032  *Soil Conditioning 0. 460 0. 000
ACRE 0. 000 0.00
7,601. 33000 0. 000 0.00
0195 213-00012 *Spray-on Mil ch Bl anket 0. 370 0. 000
ACRE 0. 000 0.00
8, 306. 14000 0. 000 0.00
0200 213-00150  *Bonded Fiber Matrix 0.110 0. 000
ACRE 0. 000 0.00
8, 724. 23000 0. 000 0.00
0205 214-00205 *Deci duous Tree (5 Gallon Container) 5. 000 0. 000
EACH 0. 000 0.00
162. 94000 0. 000 0.00
0210 214-01015 *Wllow Cuttings 205. 000 0. 000
EACH 0. 000 0.00
5. 87000 0. 000 0.00
0215 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 500. 000 0. 000
d ass
5% 197. 000 862. 86
4. 38000 197. 000 862. 86
0220 217-00020  *Herbicide Treatnent 10. 000 0. 000
HOUR 0. 000 0.00

76. 65000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 240- 00000

0230

240- 00010

0235

240- 00020

0240

250- 00010

0245

250- 00050

0250

250- 00110

0255

250- 00120

0260

304- 01005

0265

304- 06000

0270

403- 00720

0275 403-34701

C21010
21010-BID
FBR0341- 087
| TEM
DESCRI PTI ON

W dlife Biologist

of Nests

Renoval

Netting

Envi r onnent al

Heal th and Safety Managenent

Moni tori ng Techni ci an

Health and Safety Officer

Mat eri al

Sanpling and Delivery

*Aggregate Base Course (O ass 1)

*Aggr egat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
117. 44000
10. 000
HOUR
149. 92000
400. 000
5%
8. 57000
1. 000
LS
7, 020. 00000
10. 000
HOUR
78. 00000
10. 000
HOUR
78. 00000
1. 000
EACH
476. 32000
300. 000
cy
39. 83000
1, 930. 000
TON
27.10000
122. 000
TON
286. 20000
879. 000
TON

197. 28000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 000
0. 000
18. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:11: 21

AMOUNT

2,113

149.

7,020

624.

476.

92

92

.00

00

.00

00

32

.00

.00

.00

.00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21010-BI D ESTI MATE RUN 12/ 04/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0008 09:11: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-03352 *Asphal t Cerment Perfornmance Grade (PG 58-28) 54. 000 0. 000
TON 0. 000 0. 00
760. 40000 0. 000 0. 00
0285 411-10255 *Enul si fied Asphalt (Sl ow Setting) 164. 000 0. 000
GAL 0. 000 0. 00
30. 17000 0. 000 0.00
0290 420-00102  Geotextile (Erosion Control) (Class 1) 181. 000 165. 000
Sy 0. 000 0. 00
9. 54000 165. 000 1,574.10
0295 420-00112 *CGeotextile (Drainage) (Class 1) 28. 000 0. 000
SY 0. 000 0. 00
3. 77000 0. 000 0.00
0300 506-00206 *Riprap (6 Inch) 8. 000 0. 000
cY 0. 000 0. 00
60. 35000 0. 000 0. 00
0305 506-01020 *Geogri d Rei nforcenent 900. 000 0. 000
5% 0. 000 0. 00
4. 65000 0. 000 0.00
0310 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 9. 000 0. 000
TON 0. 000 0. 00
457. 60000 0. 000 0. 00
0315 603-00024  *Prepare Culvert Pipe (24 Inch) 86. 000 0. 000
LF 86. 000 4,919. 20
57. 20000 86. 000 4,919. 20
0320 603-00025 *Cul vert Lining (24 Inch)(Special) 86. 000 0. 000
LF 86. 000 16, 456. 96
191. 36000 86. 000 16, 456. 96
0325 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 125. 000 0. 000
LF 0. 000 0. 00
52. 26000 0. 000 0.00
0330 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00

3, 301. 11000 0. 000 0. 00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21010-BI D ESTI MATE RUN 12/ 04/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0008 09:11: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 606-02003 *End Anchorage (Nonfl ared) 4.000 0. 000
EACH 0. 000 0.00
4,242. 56000 0. 000 0. 00
0340 607-00005 End Post 6. 000 0. 000
EACH 0. 000 0. 00
325. 89000 0. 000 0. 00
0345 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0.00
380. 20000 0. 000 0. 00
0350 607-01055 Fence Wre Wth Treated Woden Posts 319. 000 0. 000
LF 0. 000 0. 00
10. 38000 0. 000 0. 00
0355 607-11525 Fence (Plastic) 765. 000 320. 000
LF 0. 000 0.00
2.46000 320. 000 787. 20
0360 607-56001 Fence (Ani mal Protection) 50. 000 0. 000
LF 0. 000 0. 00
13. 33000 0. 000 0. 00
0365 607-60120 20 Foot Gate 1. 000 0. 000
EACH 0. 000 0.00
905. 24000 0. 000 0. 00
0370 609-24002 Cutter Type 2 (2 Foot) 44. 000 0. 000
LF 0. 000 0. 00
42.24000 0. 000 0. 00
0375 609-60011 Curb Type 6 (Section M 70. 000 0. 000
LF 0. 000 0.00
36. 21000 0. 000 0. 00
0380 612-00001 Del i neator (Type 1) 9. 000 0. 000
EACH 0. 000 0. 00
24.14000 0. 000 0. 00
0385 612-00003 Del i neator (Type I11) 2. 000 0. 000
EACH 0. 000 0.00

26. 55000 0. 000 0. 00



CONTI D:

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614- 00011

614- 00012

614-01512

614- 01522

614-01572

614- 01578

615- 00050

621- 00450

621- 00500

624-20300

625- 00000

C21010
21010-BID
FBR0341- 087

ROADWAY

Si gn Panel

Si gn Panel

St eel

Sign

St eel

Si gn

Steel Sign

Sl i pbase)

St eel

Si gn

Enbanknent

*Det our

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

| TEM
DESCRI PTI ON

(Cass I)

(Cass Il)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) ( Socket)

Support

(2-1/2 I'nch Round NP-40)(Post &

Suppor t

(2-1/2 Inch Round NP-40)(Slipbase)

Protector Type 5

Pavenent

Tenporary Bridge

*Det our

Dr ai nage Pipe (C ass 0)

*Construction Surveying

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
SF
16. 90000
73.000
SF
21. 73000
10. 000
LF
12. 07000
1. 000
EACH
181. 05000
58. 000
LF
19. 31000
5. 000
EACH
295. 71000
1. 000
EACH
3,017. 47000
2, 657. 000
sy
65. 42000
1. 000
LS

302, 425. 65000

240. 000
LF
54.31000
1. 000
LS

32, 382. 52000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 467.000
1, 190.

2, 657.

000
000

0. 950
0. 000
0. 950

. 000
0. 000
. 000

0.900
0. 000
0. 900

Page 9

ESTI MATE RUN 12/ 04/ 2019

77, 849.

.00

.00

.00

.00

.00

.00

.00

80

.00

.00

.00

09:11: 21

AMOUNT

173, 820.

287, 304.

13, 034.

29, 144.

.00

.00

.00

.00

.00

.00

.00

94

37

40

27



CONTI D

CAT NO0200

0445 626- 00000

0450

626- 01103

0455

627-00008

0460

627-00012

0465

629-01001

0470

630- 00000

0475

630- 00007

0480

630- 00012

0485

630- 80001

0490

630- 80337

0495 630-80341

ROADWAY

C21010
21010-BI D
FBR0341- 087
| TEM
DESCRI PTI ON
*Mobi | i zation
*Public Information Services (Tier IIl)

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (Low VOC Sol vent Base)

Survey Monunent (Type 1)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M C) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

298, 668. 54000

1. 000
LS
5, 719. 92000
11. 000
GAL
338. 00000
28. 000
GAL
135. 82000
2.000
EACH
212.91000
4, 000. 000
HOUR
28. 08000
103. 000
DAY
130. 00000
156. 000
DAY
676. 00000
4.000
EACH
120. 70000
4.000
EACH
90. 52000
46. 000
EACH

12. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 875
0. 000
0. 875

11. 000
0. 000
11. 000

0. 000
9. 400
9. 400

0. 000
0. 000
0. 000

2,396. 000
276.500
2,672.500

95. 000
8. 000
103. 000

131. 000
20. 000
151. 000

2.000
1. 600
3. 600

1. 000
0. 800
1.800

15. 500
12. 400
27.900

Page 10

ESTI MATE RUN 12/ 04/ 2019

1, 276.

7,764

1, 040.

13,520

193.

72.

149.

.00

.00

.00

71

.00

00

00

09:11: 21

AMOUNT

298, 668

5,004

3,718

1, 276.

75,043

13, 390

102, 076

434.

162.

336.

54

93

00

71

.00

80

00

00

52

94

75



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

630- 80342

630- 80355

630- 80360

630-80370

630- 80380

630- 85006

700- 70010

700-70011

700- 70014

700- 70016

700- 70019

C21010
21010-BID
FBR0341- 087
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| nmpact Attenuator (Sand Filled Plastic Barrel)

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Incentive

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
38. 000
EACH
12. 07000
2.000
EACH
1, 206. 99000
70. 000
EACH
12. 07000
868. 000
LF
49. 12000
50. 000
EACH
6. 03000
5. 000
EACH
2,172. 58000
535, 321. 800
FA
1. 00000
5, 000. 000
FA
1. 00000
29, 000. 000
FA
1. 00000
22, 000. 000
FA
1. 00000
14, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
18. 200
34. 200

1. 000
0. 800
1.800

35. 000
28. 000
63. 000

356. 000
425. 200
781. 200

10. 000
8. 000
18. 000

2.500
2.000
4.500

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000

0. 000
0. 000
0. 000

67.570
0. 000
67.570

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 12/ 04/ 2019

219.

965.

337.

20, 885

48.

4, 345

82

.00

.00

.00

.00

.00

09:11: 21

AMOUNT

412.

2,172

760.

38, 372

108.

9,776

1, 500.

67.

79

58

41

54

54

61

.00

00

.00

57

.00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21010-BI D ESTI MATE RUN 12/ 04/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0008 09:11: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70587 F/ A Hazardous Waste Di sposal (Lead Based Paint) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,441,835.53% 155,838.06 $ 1, 185, 428. 92
CAT NO0300 D-13-Y

0565 202-00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
133, 311. 84000 1. 000 133, 311. 84
0570 206-00000  *Structure Excavation 820. 000 487. 000
cY 0. 000 0. 00
16. 29000 487.000 7,933.23
0575 206-00100  *Structure Backfill (Cass 1) 473. 000 0. 000
cY 241. 000 10,734. 14
44.54000 241. 000 10, 734. 14
0580 206- 00200 *Structure Backfill (Cass 2) 139. 000 139. 000
cY 0. 000 0. 00
49. 49000 139. 000 6,879.11
0585 206-00360  *Mechani cal Reinforcenent of Soil 473.000 0. 000
cY 241. 000 4,509. 11
18. 71000 241. 000 4,509. 11
0590 403-34701 *Hot M x Asphalt (Grading SX) (75) 96. 000 0. 000
TON 0. 000 0. 00
197. 28000 0. 000 0.00
0595 411-03352 *Asphal t Cerment Perfornmance Grade (PG 58-28) 6. 000 0. 000
TON 0. 000 0. 00
760. 40000 0. 000 0. 00
0600 411-10255 *Enul si fied Asphalt (Sl ow Setting) 29. 000 0. 000
GAL 0. 000 0. 00

30. 17000 0. 000 0.00



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21010-BI D ESTI MATE RUN 12/ 04/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0008 09:11: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-13-Y

0605 420-00112 *Ceotextile (Drainage) (Cl ass 1) 753. 000 0. 000
SY 362. 000 1, 364.74
3. 77000 362. 000 1, 364. 74
0610 502-00100 *Drilling Hole to Facilitate Pile Driving 444.000 444.000
LF 0. 000 0. 00
611. 87000 444,000 271, 670. 28
0615 502- 00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
240. 75000 16. 000 3,852.00
0616 502-00500 CJIP Splice Conplete Joint Penetration (CIP) Splice 23.000 0. 000
EACH 23.000 118, 072. 11
5, 133. 57000 23. 000 118,072.11
0617 626-00100 Mobilization (w o Autopay) Crane Mobilization for CIP 1.000 0. 000
Splices
P LS 1. 000 37, 690. 66
37, 690. 66000 1. 000 37, 690. 66
0618 900- 00006 Added Item (Dol | ar)/ Conpensabl e Del ay 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 502-11489 Steel Piling (HP 14x89) 1, 169. 000 1, 169. 000
LF 0. 000 0. 00
76. 20000 1, 169. 000 89, 077. 80
0625 506- 00209 *Riprap (9 Inch) 352. 000 176. 000
cY 0. 000 0. 00
131. 48000 176. 000 23, 140. 48
0630 515-00120  *Waterproofing (Menbrane) 568. 000 0. 000
Sy 0. 000 0. 00
24.09000 0. 000 0. 00
0635 601-03040 Concrete Class D (Bridge) 107. 000 107. 000
cY 0. 000 0. 00
726. 02000 107. 000 77,684. 14
0636 900-00006 Added Item (Dollar)/ Low air on concrete price 0. 000 -290. 400
reduction
DOL 0. 000 0. 00

1. 00000 -290. 400 -290. 40



CONTI D: C21010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21010-BI D ESTI MATE RUN 12/ 04/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0008 09:11: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-13-Y

0640 601-06404 Concrete (U tra High Performance Concrete) 920. 000 920. 000
CF 0. 000 0. 00
390. 94000 920. 000 359, 664. 80
0640 MATERI AL ALLOMANCE Concrete (UHPC) 0. 000
CF 0. 000 0. 00
146. 73370 0. 000 0. 00
0645 601-40400 *Structural Concrete Stain 401. 000 0. 000
SY 0. 000 0. 00
32. 59000 0. 000 0. 00
0650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 18, 411. 000 18, 411. 000
LB 0. 000 0. 00
1. 48000 18, 411. 000 27,248. 28
0655 606- 11030 Bridge Rail Type 10M 237.000 0. 000
LF 237.000 51, 334. 20
216. 60000 237.000 51, 334. 20
0660 613-00200 2 Inch Electrical Conduit 253. 000 0. 000
LF 237.000 2, 005. 02
8. 46000 237.000 2,005. 02
0665 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 298. 68000 0. 000 0. 00
0670 618-00154 Prestressed Concrete | (BT54) 818. 000 818. 000
LF 0. 000 0. 00
414. 74000 818. 000 339, 257. 32
0670 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0. 00
110. 24210 0. 000 0. 00
0675 618-06034 Prestressed Concrete Slab (Depth 6" Through 13") 5, 216. 000 5, 216. 000
SF 0. 000 0. 00
93. 29000 5, 216. 000 486, 600. 64

CAT 0300 CURRENT AMI $ 2, 150, 603. 66 $ 225,709.98 % 2,051, 739. 50



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 12/ 04/ 2019

CONTI D: C21010

PCN: 21010-BI D

PRQIECT FBR0341- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 WALL A - STR NO. R034A012089RRA

0680 206- 00000 *Structure Excavation

0685 206- 00100 *Structure Backfill (Cass 1)

0690 206-00200 *Structure Backfill (Cass 2)

0695 206- 00360 *Mechani cal Rei nforcement of Soi

0700 420- 00000 Geonenbr ane

0705 504-04410 *Bl ock Facing

0710 601-03050 Concrete Class D (Wall)

0715 601-40400 *Structural Concrete Stain

0720 602-00020 *Rei nforcing Steel (Epoxy Coated)
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0725 620- 00005 Field Ofice (Special)

ESTI MATE NO 0008 09: 11: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
233.000 233. 000
cY 0. 000 0. 00
16. 29000 233. 000 3,795.57
284. 000 0. 000
cY 284.000 12, 649. 36
44.54000 284.000 12, 649. 36
24.000 0. 000
cY 0. 000 0. 00
49. 49000 0. 000 0. 00
183. 000 0. 000
cY 183. 000 3,423.93
18. 71000 183. 000 3,423.93
170. 000 0. 000
Sy 0. 000 0. 00
14. 69000 0. 000 0. 00
586. 000 0. 000
SF 586. 000 18, 822.32
32.12000 586. 000 18, 822. 32
12. 000 0. 000
cY 3. 400 6, 401. 69
1, 882. 85000 3. 400 6, 401. 69
41. 000 0. 000
S5\% 0. 000 0. 00
32.59000 0. 000 0. 00
1, 195. 000 0. 000
LB 0. 000 0. 00
1. 48000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 68,075.23 % 41,297.30 % 45, 092. 87
1. 000 1. 000
EACH 0. 000 0. 00
21, 396. 30000 1. 000 21, 396. 30
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PCN: 21010-BI D ESTI MATE RUN 12/ 04/ 2019
PRQJECT: FBR0341- 087 ESTI MATE NO 0008 09:11: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0730 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 921. 93000 1. 000 20,921. 93
0735 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 228. 69000 1. 000 3,228. 69
CAT 0400 CURRENT AMT $ 45,546.92 $ 0.00% 45, 546. 92

PROJECT TOTAL CURRENT AMI $ 4,706,061.34 % 422,845.34 $ 3,327,808. 21



